

Planificación de baldeo y fregado

ÁREA ASEO URBANO

ene-21						
L	M	X	J	V	S	D
	5	6	7 DON GONZALO	8	9	10
	11	12	13 AGUILAR	14	15	16
	18 MATALLANA	19	20 MATALLANA	21	22	23
	25	26	27 AGUILAR	28	29	30
					31	

jul-21						
L	M	X	J	V	S	D
			7 AGUILAR	8	9	10
	5 MATALLANA	6	14 MATALLANA	15	16	17
	12	13	21 AGUILAR	22	23	24
	19	20	28 DON GONZALO	29	30	31
	26	27				

feb-21						
L	M	X	J	V	S	D
	1	2	3 DON GONZALO	4	5	6
	8	9	10 AGUILAR	11	12	13
	15 MATALLANA	16	17 MATALLANA	18	19	20
	22	23	24 AGUILAR	25	26	27
					28	

ago-21						
L	M	X	J	V	S	D
			4 MATALLANA	5	6	7
	2 MATALLANA	3	11 MATALLANA	12	13	14
	9	10	18 AGUILAR	19	20	21
	16	17	25 DON GONZALO	26	27	28
	23	24	31 AGUILAR			
	30 MATALLANA					

mar-21						
L	M	X	J	V	S	D
	1	2	3 DON GONZALO	4	5	6
	8	9	10 AGUILAR	11	12	13
	15 MATALLANA	16	17 MATALLANA	18	19	20
	22	23	24 AGUILAR	25	26	27
	29	30	31			

sep-21						
L	M	X	J	V	S	D
			1 MATALLANA	2	3	4
	6	7	8 AGUILAR	9	10	11
	13	14	15 DON GONZALO	16	17	18
	20	21	22 AGUILAR	23	24	25
	27 MATALLANA	28	29 MATALLANA	30		

abr-21						
L	M	X	J	V	S	D
			1 DON GONZALO	2	3	4
	5	6	7 AGUILAR	8	9	10
	12 MATALLANA	13	14 MATALLANA	15	16	17
	19	20	21 AGUILAR	22	23	24
	26	27	28 DON GONZALO	29	30	

oct-21						
L	M	X	J	V	S	D
				1	2	3
	4	5	6 AGUILAR	7	8	9
	11	12	13 DON GONZALO	14	15	16
	18	19	20 AGUILAR	21	22	23
	25 MATALLANA	26	27 MATALLANA	28	29	30
				31		

may-21						
L	M	X	J	V	S	D
					1	2
	3	4	5 AGUILAR	6	7	8
	10 MATALLANA	11	12 MATALLANA	13	14	15
	17	18	19 AGUILAR	20	21	22
	24	25	26 DON GONZALO	27	28	29
	31					

nov-21						
L	M	X	J	V	S	D
	1	2	3 AGUILAR	4	5	6
	8	9	10 DON GONZALO	11	12	13
	15	16	17 AGUILAR	18	19	20
	22 MATALLANA	23	24 MATALLANA	25	26	27
	29	30				

jun-21						
L	M	X	J	V	S	D
		1	2 AGUILAR	3	4	5
	7 MATALLANA	8	9 MATALLANA	10	11	12
	14	15	16 AGUILAR	17	18	19
	21	22	23 DON GONZALO	24	25	26
	28	29	30			

dic-21						
L	M	X	J	V	S	D
			1 AGUILAR	2	3	4
	6	7	8 DON GONZALO	9	10	11
	13 MATALLANA	14	15 MATALLANA	16	17	18
	20	21	22 AGUILAR	23	24	25
	27	28	29 DON GONZALO	30	31	